HIGHLIGHTED PROJECTS

This section has been created to highlight the larger capital improvement projects in the City’s CIP program.
To be included in this section, a project must have a minimum contract value of $1,000,000.

For each project there is a project data sheet listing:
e project name and number
contract title
relationship to strategic plan
contact information: project manager, department contact, construction manager, design
architect or engineering firm, and contractor
planned scope of work
progress at September 2003
key issues, if applicable
project schedule
project budget or estimated project cost and a corresponding chart

Following the informational page, the project locations are identified with a site location map for single site
projects or a graphical representation for multiple site projects. See Glossary for acronym definitions.

PROJECT

DETAIL

NUMBER PROJECT DESCRIPTION/CONTRACT TITLE PAGE
PW1070-08 Airfield Pavement Rehabilitation .............cooiiiiiiiii e 34
PW1071-01 Runway Rehabilitation ...........cccuuiiiiiiii e 36
PW3240-16 El Dorado Park Community Center Senior Center Wing Expansion ...........cccccccoevvecvvvnenen... 38
PW4260-02,

PW4260-05 Public Safety Building and Fire Station No. 1 Seismic Hazard Mitigation ...................cc....... 40
PW4260-04 Public Safety Building Tenant Improvements ...........cccooiiiiiiiiiee e 42
PW4330-02 Construction of the Long Beach Police North Station ...........cccccoviiiiiiiii e, 44
PW4340-01 Renovation of the Family Health Education Center .............cocccoiiiiiiici i, 46
PW5060-88 Improvement of Ocean Boulevard Between Bay Shore Avenue and 72" Place ..o 48
PW5061-57 Improvement of Cherry Avenue from Harding Street to the City Limit ............cccccoiiiene 50
PW5061-62 Improvement of Long Beach Boulevard Between 1st Street and 10" Street ..o 52
PW5061-XX  Improvement of Long Beach Boulevard Between Ellis Street and Artesia Boulevard ......... 54
PW5061-XX  Improvement of Walnut Avenue Between 3™ Street and Pacific Coast Highway ................ 56

PW5250-11 Annual Contract for Sidewalk Repairs, Curb Ramps, and Related Improvements (FY03)...58

PW5250-12 Annual Contract for Sidewalk Repairs, Curb Ramps, and Related Improvements (FY04)...60

PW5390-02 Slurry Seal of Various Streets, Area b ... 62
PW5420-01 4" AN 5t SIEEE CONSIUCHON ... ettt ettt ettt seseseeenenens 64
PW8170-01 Belmont Pier Improvements, Phase 1B and Parking Lot ............cccooeiiiiii e 66

33
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PW Project Manager Rachel Korkos
Public Works

Department Contact Barbara Mufoz
Public Works

Construction Mgr. Charles Ramey
Public Works

Architect/Engineer N/A

Contractor Sully-Miller

Project Budget

89%

7%

4%

ODesign - $120,000
B Construction - $2,617,399
O Construction Support - $200,000
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An Airport Project:
Airfield Pavement Rehabilitation

Project PW1070-08

Contract Title

Construction of Runway Incursion Prevention
Features, Improvements to Taxiway F Between
Taxiways B and F1, and Improvements to Taxiway
B Between Taxiways F and J

Strategic Plan
Business Growth and Workforce Development

Planned Scope

¢ Rehabilitate portions of Taxiways F and B

e Construct associated runway incursion-
prevention measures

e Relocate perimeter road

e Install taxiway edge lights, runway guard lights
and associated appurtenances

Progress at September 2003
Construction 10% complete

Project Schedule

Planning N/A
Design 10/1/01 — 6/4/03
Contract Award Process 6/4/03 — 7/31/03
Construction 9/1/03 — 2/29/04

Project Budget

Funding Sources

e Airport Capital

e FAA AIP Program Grant

e Airport — PFC Backed Financing

Planning/Pre-Design $0
Design $120,000
Acquisition/Equipment $0
Construction $2,617,399
Construction Support $200,000
Contingency $0

Total $2,937,399



CITY OF LONG BEACH, CALIFORNIA

SITE LOCATION FOR
LONG BEACH AIRPORT
AIRFIELD PAVEMENT REHABILITATION
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PW Project Manager Rachel Korkos

Public Works

Department Contact Barbara Mufioz

Public Works

Construction Mgr. DMJM Aviation

Architect/Engineer Kimley-Horn and
Associates

Contractor Griffith Company

68%

Project Budget

17%

O Design - $4,200,000
B Construction - $16,317,624
O Construction Support - $3,500,000
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An Airport Project:
Runway Rehabilitation

Project Number PW1071-01

Contract Title

Construction of Improvements to Runway 12-30
and Connecting Taxiways and Runways, and
Associated Improvements at the Long Beach
Airport

Strategic Plan
Business Growth and Workforce Development

Planned Scope

e Rehabilitate Runway 12-30 and critical
connecting taxiways which include Taxiway D
north of Runway 7L-25R, Taxiway A west of
Runway 12-30, and Taxiway L3

e Grade and stabilize adjacent safety areas to
ensure compliance with FAA standards

e Construct blast pads at both ends of Runway
12-30

e Install Airfield Light Monitoring and Control
Systems (ALMCS), centerline lighting and
touchdown zone lighting

Progress at September 2003

e Design complete
e Contract awarded

Project Schedule

Planning N/A
Design 1/1/03 — 7/1/03
Contract Award Process 7/1/03 — 10/1/03
Construction 11/1/03 — 11/1/04

Project Budget

Funding Sources

e Airport Capital

e FAA AIP Grants

e Airport — Passenger Facility Charges (PFC)
e Airport — PFC Backed Financing

Planning/Pre-Design $0
Design $4,200,000
Acquisition/Equipment $0
Construction $16,317,624
Construction Support $3,500,000
Contingency $0

Total $24,017,624



CITY OF LONG BEACH, CALIFORNIA

SITE LOCATION FOR
LONG BEACH AIRPORT
RUNWAY REHABILITATION
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PW Project Manager
Department Contact

Construction Mgr.

[ LR

Alex Ordonez

Dennis Eschen

g
=g ALY

Pat Castro (Phase 1)

S. Gonzalez (Phase 2)

(Phase 1)

New Creations

(Phase 2)

Architect/Engineer RJM Design Group,
Inc.
Contractor Construct One, Corp.

Project Budget

75%

10%

2%

B Planning/Pre-Design - $56,000

ODesign - $265,285
@ Construction - $1,915,526

O Construction Support - $334,180

13%
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A Parks & Recreation Project:
Recreation Building Replacement

Project Number PW3240-16

Contract Title

El Dorado Park Community Center Senior Center
Wing Expansion

Strategic Plan
Neighborhood Development

Planned Scope

e Addition of approximately 3,600 sq. ft to
existing building

e Community center interior remodeling

e Additional parking construction

e Application of slurry seal to existing parking lot

Progress at September 2003

e Phase 1 — Temporary Occupancy Permit
(TOP) received; building addition including
portion of existing building 100% complete;
parking lot and sidewalk 100% complete;
landscaping complete pending six months of
landscaping maintenance

e Phase 2 — Modify existing corridor, replace
kitchen floor tiles, replace auditorium floor and
ceiling tiles

Key Issues

Project is eight months behind schedule due to
unforeseen building conditions encountered during
construction.  Job Order Contracting will be
utilized to address cost concerns.

Project Schedule

Planning 10/20/99 — 2/19/00
Design 2/21/00 — 8/23/01
Contract Award Process 2/8/01 — 3/11/02
Construction 2/19/02 — 9/1/04

Project Budget

Funding Sources

e General Fund

e County Park Bonds

e State Proposition 12 Grant

Planning/Pre-Design $56,000
Design $265,285
Acquisition/Equipment $0
Construction $1,915,526
Construction Support $334,180
Contingency $0

Total $2,570,991
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EL DORADO PARK COMMUNITY CENTER

SENIOR CENTER WING EXPANSION
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(chitect’s Rendng

Reuben Tolentino
Public Works

PW Project Manager

Sandra Gonzalez
Public Works

Department Contact

Construction Mgr. 3D International
Architect/Engineer

Contractor Swinerton Builders

ABSG Consulting, Inc.

Project Budget

64%

9%

15%

ODesign - $5,711,071

@ Construction - $23,471,479

O Construction Support - $3,205,000
O Contingency - $4,562,450
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A Public Facilities Project:
Public Safety Building

and Fire Station No. 1

Project Numbers PW4260-02
PW4260-05

Contract Title
Public Safety Building and Fire Station No. 1
Seismic Hazard Mitigation

Strategic Plan
Community Safety

Planned Scope

e Interior demolition and asbestos abatement on
six floors and two basement levels in the
Public Safety Building

e Construction of windows, bathrooms, electrical
and telecommunications closets, and
temporary “booking areas” in the Public Safety
Building

e Construction of core elements of the
mechanical, electrical, and plumbing systems
in the Public Safety Building

e Construction of seismic upgrades in the Public
Safety Building and Fire Station No. 1

e Construction of exterior cladding for the Public
Safety Building and Fire Station No. 1

Progress at September 2003
e Construction 58% complete for the Public
Safety Building

e Construction 58% complete for Fire Station
No. 1

Project Schedule

Planning 9/1/95 — 2/23/99
Design 2/23/99 — 2/1/02
Contract Award Process 9/20/01 — 7/3/02
Construction 7/29/02 — 10/12/04

Project Budget
Funding Sources

e Civic Center 1997 A Bond

e FEMA Hazard Mitigation Grant (Public Safety
Building Only)

e Public Safety Facilities Capital Improvements
Lease Revenue Bond

Planning/Pre-Design $0
Design $5,711,071
Acquisition/Equipment $0
Construction $23,471,479
Construction Support $3,205,000
Contingency $4,562,450
Total $36,950,000
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PW Project Manager

Department Contact

Construction Mgr.

Architect/Engineer

Contractor

Reuben Tolentino
Public Works

Sandra Gonzalez
Public Works

3D International

Langdon — Wilson
Architects

TBD

Project Budget

80%

4%

2%
14%

ODesign - $1,373,786

@ Construction - $7,787,500

O Construction Support - $400,000
OContingency - $226,214
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A Public Facilities Project:
Public Safety Building

Project Number PW4260-04

Contract Title
Public Safety Building Tenant Improvements

Strategic Plan
Community Safety

Planned Scope

e Interior Improvements to Public Safety
Building

e Construction of interior walls, finish flooring,

lighting, electrical utilization system, air
conditioning, and plumbing

Progress at September 2003

e Design 75% complete
e Construction began August 2004

Project Schedule

Planning 3/1/01 — 10/1/02
Design 10/1/02 — 3/11/04
Contract Award Process 3/1/04 — 8/1/04
Construction 8/1/04 — 3/1/05

Project Budget
Funding Sources
e Civic Center 1997 A Bond

e Public Safety Facilities Capital Improvements
Lease Revenue Bond

Planning/Pre-Design $0
Design $1,373,786
Acquisition/Equipment $0
Construction $7,787,500
Construction Support $400,000
Contingency $226,214
Total $9,787,500
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PW Project Manager Del Davis
Public Works
Department Contact Sandra Gonzalez
Public Works
Construction Mgr. Simplus Management
Corporation
Architect/Engineer Leach Mounce
Architects
Contractor KPRS Construction

Services, Inc.

Project Budget

65%

8%

0,
6% 4% 2% 15%
B Planning/Pre-Design - $237,825
ODesign - $402,939
O Acquisition - $650,000
B Construction - $7,153,000
O Construction Support - $860,000
OContingency - $1,672,750

Note: On February 4, 2003, the City Council authorized
the Redevelopment Agency to fund construction of the
Long Beach Police North Station in an amount not to
exceed $12.4 million. A portion of the project’s cost is
covered by Traffic Mitigation funds.
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A Public Facilities Project:
Police Substation Development

Project Number PW4330-02

Contract Title

Construction of the Long Beach Police North
Station

Strategic Plan
Community Safety

Planned Scope

e Construction of a full-service Police Station
(20,119 square feet) and a 1,386 square foot
ancillary building at 4891 Atlantic Avenue, on
the southwest corner of Del Amo Boulevard
and Atlantic Avenue in Scherer Park

e Improvements to Scherer Park include
landscaping, a covered picnic area, new
signage, a new entry gateway, and 167 facility
parking spaces

e New signalized intersection at Del Amo
Boulevard and 49" Street, and a new right
turn lane onto Atlantic Avenue

Progress at September 2003

Preparation for abatement of hazardous materials and

interior construction.

Project Schedule

Planning 2/1/00 — 1/1/01
Design 6/1/00 — 5/1/02
Contract Award Process 11/5/01 — 4/30/02
Construction 2/17/03 — 3/4/04

Project Budget

Funding Sources

e Redevelopment Bond Financing
e Traffic Mitigation Program

e Civic Center Bond 97A

Planning/Pre-Design $237,825
Design $402,939
Acquisition/Equipment $650,000
Construction $7,153,000
Construction Support $860,000
Contingency $1,672,750

Total $10,976,514
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CONSTRUCTION OF THE LONG BEACH POLICE NORTH STATION




A Public Facilities Project:
Family Health Education Center

# Project Number PW4340-01
A
|

LSRR a0 R i Contract Title
| | Renovation of the Family Health Education Center

Strategic Plan
Family Health

e

(Atists Rendering) - - Planned Scope
¢ Interior demolition of walls and ceiling
e Exterior demolition of roofing, parking lot, air

PW Project Manager James Cannon conditioning system, walks and ramps, and
c Public Works building facade
(0] e Construction of interior walls, finish flooring,
N Department Contact Sandra Gonzalez lighting, electrical utilization system, air
T Public Works conditioning, and plumbing
A e Construction of the building fagade, roofing,
C  Construction Mgr. CBM Consulting walks and ramp, electrical distribution system,
T parking lot, and landscaping
S Architect/Engineer Hill Partnership, Inc.

Contractor Construct 1 Progress at September 2003

Corporation

Roofing and waterline issues resolved. Construction
70% complete.

Project Schedule

Planning 3/1/01 — 10/1/02
Design 3/1/01 — 10/1/02
Project Budget Contract Award Process 10/1/02 — 3/1/03
Construction 3/1/03 — 12/26/03

52%

Project Budget

9% Funding Sources

e General Capital Projects

e Latino Diabetes Foundation Grant

e Miller Foundation Family Clinic Grant

19% % Planning/Pre-Design $0
DIDesign - $172,000 Design . $172,000
B Acquisition/Equipment - $488,000 Acquisition/Equipment $488,000
B Construction - $1,350,774 Construct!on $1,350,774
O Construction Support - $225,000 Construction Support $225,000
OContingency - $340,343 Contingency $340,343

Total $2,576,117

46
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SITE LOCATION FOR
FAMILY HEALTH EDUCATION CENTER
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Pat Abadi
Public Works

PW Project Manager

Department Contact Edward Aldridge

Public Works
Construction Mgr. Charles Ramey
Public Works

Architect/Engineer Tetra Tech, Inc.

Contractor Excel Paving

Project Budget

74%

1%

15%

ODesign - $275,581
@ Construction - $1,366,435
O Construction Support - $204,965
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A Street Rehabilitation Project:
Major and Secondary Highway
Program

Project Number PW5060-88

Contract Title

Improvement of Ocean Boulevard Between Bay
Shore Avenue and 72" Place

Strategic Plan
Neighborhood Development

Planned Scope

e Overlay of street pavement

e Repair of sidewalks, curbs and gutters
e Removal of trees

e Construction of storm drains

e Installation of new pavement markings and
flashing beacon

Progress at September 2003

Construction 60% complete

Project Schedule
Planning N/A

Design 1/1/01 — 2/28/03
Contract Award Process 3/3/03 — 6/13/03
Construction 6/16/03 — 10/31/03

Project Budget

Funding Sources

e Gasoline Tax Street Improvement Capital
e TEA-21 Surface Transportation

e State Grant (AB2928)

Planning/Pre-Design $0
Design $275,581
Acquisition/Equipment $0
Construction $1,366,435
Construction Support $204,965
Contingency $0

Total $1,846,981



CITY OF LONG BEACH, CALIFORNIA

SITE LOCATION FOR
IMPROVEMENT OF OCEAN BOULEVARD
BETWEEN BAY SHORE AVENUE AND 72ND PLACE
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PW Project Manager Frank Sanchez
Public Works

Department Contact Ed Aldridge
Public Works

Construction Mgr. Charles Ramey
Public Works

Architect/Engineer N/A

Contractor N/A

Project Budget

8%

O Design - $125,000

@ Construction - $1,100,00

O Construction Support - $115,500
OContingency - $181,000

8%

50

Street Rehabilitation Project:
Major and Secondary Highway
Program

Project Number PW5061-57

Contract Title

Improvement of Cherry Avenue from Harding
Street to the North City Limit

Strategic Plan
Neighborhood Development

Planned Scope

Rehabilitate the street including pavement,
striping, bus pads, sidewalks, curbs and gutters,
curb ramps, railroad facility removal, and traffic
signal interconnect

Progress at September 2003

Design 90% complete

Project Schedule

Planning 1/2/03 — 2/28/03
Design 3/3/03 — 12/31/03
Contract Award Process 1/5/04 — 3/31/04
Construction 4/1/04 —7/31/04

Project Budget

Funding Source
e Proposition “C”

Planning/Pre-Design $4,500
Design $125,000
Acquisition/Equipment $0
Construction $1,100,000
Construction Support $115,500
Contingency $181,000

Total $1,526,000

Budget categories less than 1% not shown in pie
chart.
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CITY OF LONG BEACH, CALIFORNIA

SITE LOCATION FOR
IMPROVEMENT OF CHERRY AVENUE
FROM HARDING STREET TO THE NORTH CITY LIMIT
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PW Project Manager

Department Contact

Construction Mgr.

Architect/Engineer

Contractor

Arlene Salumbides
Public Works

Edward Aldridge

Public Works

Charles Ramey

Public Works

N/A

N/A

Project Budget

76%

10%

1%

3%

@ Planning/Pre-Design - $15,000

O Design - $143,000

@ Construction - $1,155,000
O Construction Support - $143,000
O Contingency - $45,500

10%

52

A Street Rehabilitation Project:
Major and Secondary Highway
Program

Project Number PW5061-62
(A continuation of the PW5060 project series)

Public Works anticipates that this contract will be
awarded in FY 04
Contract Title

Improvement of Long Beach Boulevard Between
1% Street and 10" Street

Strategic Plan
Neighborhood Development

Planned Scope

Rehabilitate the street including pavement,
striping, bus pads, sidewalks, curbs and gutters,
and curb ramps

Progress at September 2003
Design in progress

Project Schedule

Planning 6/30/03 — 8/1/03
Design 9/1/03 — 1/1/04
Contract Award Process 2/1/04 — 4/1/04
Construction 5/1/04 — 8/1/04

Project Budget

Funding Source
e Proposition “C”

Planning/Pre-Design $15,000
Design $143,000
Acquisition/Equipment $0
Construction $1,155,000
Construction Support $143,000
Contingency $45,500

Total $1,501,500



CITY OF LONG BEACH, CALIFORNIA

SITE LOCATION FOR
IMPROVEMENT OF LONG BEACH BOULEVARD
BETWEEN 1ST STREET AND 10TH STREET




PW Project Manager

Robert Maldonado

Cc Public Works
o
N Department Contact Ed Aldridge
T Public Works
A
C Construction Mgr. Charles Ramey
T Public Works
S

Architect/Engineer N/A

Contractor N/A

Project Budget
7%

9%

9%

B Planning/Pre-Design - $15,000
ODesign - $200,000

@ Construction - $1,756,000

O Construction Support - $200,000
OContingency - $88,000
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A Street Rehabilitation Project
Major and Secondary Highway
Program

Project Number PW5061-XX

(A continuation of the PW5060 project series)
Public Works anticipates that this contract will be
awarded in FY 04

Contract Title

Improvement of Long Beach Boulevard Between
Ellis Street and Artesia Boulevard

Strategic Plan
Neighborhood Development

Planned Scope

Rehabilitate the street including pavement,
striping, bus pads, sidewalks, curbs and gutters,
curb ramps, and traffic signal interconnects

Progress September 2003

Design 5% complete.

Project Schedule

Planning 9/1/03 — 10/1/03
Design 11/1/03 — 2/1/04
Contract Award Process 3/1/04 — 5/1/04
Construction 6/1/04 — 9/1/04

Project Budget

Funding Source
e Proposition “C”

Planning/Pre-Design $15,000
Design $200,000
Acquisition/Equipment $0
Construction $1,756,000
Construction Support $200,000
Contingency $88,000

Total $2,259,000
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Arlene Salumbides
Public Works

PW Project Manager

Department Contact Edward Aldridge

Public Works

Construction Mgr. Charles Ramey

Public Works
Architect/Engineer N/A

Contractor N/A

Project Budget

77%

9%

9% 1% 4%

B Planning/Pre-Design - $15,000
ODesign - $127,000

@ Construction - $1,270,000

O Construction Support - $127,000
OContingency - $49,000
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A Street Rehabilitation Project:
Major and Secondary Highway
Program

Project Number PW5061-XX

(A continuation of the PW5060 project series)
Public Works anticipates that this contract will be
awarded in FY 04

Contract Title

Improvement of Walnut Avenue Between 3
Street and Pacific Coast Highway

Strategic Plan
Neighborhood Development

Planned Scope

Rehabilitate the street including pavement,
striping, bus pads, sidewalks, curbs and gutters,
and curb ramps

Progress at September 2003

¢ Planning commenced 9/01/03
e Application submitted to Caltrans

Project Schedule

Planning 9/1/03 — 12/1/03
Design 1/1/04 — 4/1/04
Contract Award Process 5/1/04 —7/1/04
Construction 8/1/04 — 10/1/04

Project Budget

Funding Sources

o Gas Tax Street Improvement Capital
e TEA-21 Surface Transportation

Planning/Pre-Design $15,000
Design $127,000
Acquisition/Equipment $0
Construction $1,270,000
Construction Support $127,000
Contingency $49,000

Total $1,588,000
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CITY OF LONG BEACH,

SITE LOCATION FOR
IMPROVEMENT OF WALNUT AVENUE
BETWEEN 3RD STREET AND PACIFIC COAST HIGHWAY
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PW Project Manager

Department Contact

Construction Mgr.

Architect/Engineer

Contractor

John Coyne and
Nelson Araujo
Public Works

Edward Aldridge
Public Works

Charles Ramey
Public Works

N/A

Damon Construction
Nobest, Inc.

Silvia Construction,
Inc.

Project Budget

84%

8%

8%

ODesign - $250,000
B Construction - $2,500,000
O Construction Support - $250,000

58

Street Rehabilitation Project:
Citywide Infrastructure
Improvements

Project Number PW5250-11

Project Name

Annual Contract for Sidewalk Repairs,
Ramps, and Related Improvements (FY 03)

Curb

Strategic Plan
Neighborhood Development

Planned Scope

Repair of sidewalks and related improvements, as
well as the installation of curb ramps at various
locations throughout the City

Progress at September 2003

Construction 87% complete

Project Schedule

Planning 10/1/01 —1/31/02
Design 2/3/02 — 2/14/02
Contract Award Process 11/26/02 — 2/21/03
Construction 2/24/03 — 10/31/03

Project Budget

Funding Source

. General Capital Projects
Planning/Pre-Design $0
Design $250,000
Acquisition/Equipment $0
Construction $2,500,000
Construction Support $250,000
Contingency $0
Total $3,000,000
Note: Work will continue in FY 04 on annual

sidewalk repairs, curb ramps, and related
improvements. Locations for this work have not
yet been designated.
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PW Project Manager

Department Contact

Construction Mgr.

Architect/Engineer

Contractor

Nelson Araujo
Public Works

Edward Aldridge
Public Works

Charles Ramey
Public Works

N/A

Damon Construction
Nobest, Inc.

Project Budget

75%

8%
7%

8% 2%

OPlanning/Pre-Design - $57,000

ODesign - $250,000

@ Construction - $2,300,000
O Construction Support - $250,000
O Contingency - $200,000
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Street Rehabilitation Project:
Citywide Infrastructure
Improvements

Project Number PW5250-12

Project Name

Annual Contract for Sidewalk Repairs,
Ramps, and Related Improvements (FY 04)

Curb

Strategic Plan
Neighborhood Development

Planned Scope

Repair of sidewalks and related improvements, as
well as the installation of curb ramps at various
locations throughout the City

Progress at September 2003
N/A

Project Schedule

Planning 10/1/03 — 11/3/02
Design 11/4/03 — 12/31/03
Contract Award Process N/A
Construction 1/5/04 — 9/30/04

Project Budget

Funding Sources
. General Capital Projects
. Community Development Block Grant

Planning/Pre-Design $57,000
Design $250,000
Acquisition/Equipment $0
Construction $2,300,000
Construction Support $250,000
Contingency $200,000

Total $3,057,000

Note: Locations for this work have not yet been
designated.
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CITY OF LONG BEACH, CALIFORNIA

SITE LOCATIONS FOR

THE ANNUAL CONTRACT FOR
SIDEWALK REPAIRS, CURB RAMPS
AND RELATED IMPROVEMENTS
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PW Project Manager

Department Contact

Construction Mgr.

Karen Cox
Public Works

Barbara Mufioz
Public Works

Charles Ramey
Public Works

Architect/Engineer N/A

Contractor

Pavement Coatings

7%

Project Budget

8%

7%

ODesign - $114,115

B Construction - $1,157,522

O Construction Support - $130,000
OContingency - $130,000
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Street Rehabilitation Project:
Citywide Slurry Seal Program

Project Number PW5390-02

Contract Title

Slurry Seal of Various Streets, Area 5

Strategic Plan
Neighborhood Development

Planned Scope

Apply slurry seal to residential streets and perform
incidental work

Progress at September 2003
Construction 85% complete

Project Schedule

Planning 12/3/01 — 3/1/02
Design 3/2/02 — 6/27/02
Contract Award Process 6/28/02 — 11/26/02
Construction 5/12/03 — 10/3/03

Project Budget

Funding Sources

° AB2928
. Gasoline Tax Street Improvement Capital
Planning/Pre-Design $0
Design $114,115
Acquisition/Equipment $0
Construction $1,157,522
Construction Support $130,000
Contingency $130,000
Total $1,531,637
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CITY OF LONG BEACH, CALIFORNIA

SITE LOCATIONS FOR
SLURRY SEAL OF
VARIOUS STREETS, AREA 5
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PW Project Manager Mark Christoffels
Public Works

Department Contact Mark Christoffels
Public Works

Construction Mgr. DDR CM, Inc.
Architect/Engineer Tait Engineering
Contractor Altmans

Project Budget

100%

@ Construction - $2,992,000

64

Street Rehabilitation Project:
New Streets Program

Project Number PW5420-01

Contract Title

4" and 5™ Street Construction

Strateqic Plan
Business Growth and Workforce Development

Planned Scope

Design and construct public improvements of 4"
and 5" Streets as well as Site Utilities

Progress at September 2003

Construction 80% complete

Project Schedule

Planning 6/1/00 — 6/1/01
Design 6/1/01 — 12/15/01
Contract Award Process 12/15/02 — 4/1/02
Construction 4/1/02 — 3/1/04

Project Budget

Funding Source
e Plaza Parking Facility 01 Bonds

Planning/Pre-Design $0
Design $0
Acquisition/Equipment $0
Construction $2,992,000
Construction Support $0
Contingency $0

Total $2,992,000

Note: Costs for Planning/Pre-Design, Design,
Acquisition/Equipment, and Construction Support
absorbed by developer, DDR CM, Inc.



CITY OF LONG BEACH, CALIFORNIA

SITE LOCATION FOR
IMPROVEMENTS OF 4TH & 5TH STREETS
BETWEEN PINE AVENUE AND LONG BEACH BOULEVARD
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PW Project Manager Jorge Magana

Public Works
Department Contact Dennis Eschen
Parks, Recreation &
Marine
Construction Mgr. Paterno Castro
Public Works
Architect/Engineer Moffat & Nichol
Engineers
Contractor Los Angeles
Engineering, Inc.
Project Budget
63%

7%

18%

O Design - $500,000

W Construction - $1,727,367

O Construction Support - $200,000
OContingency - $316,447
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A Marinas, Beaches & Waterways Project:
Belmont Pier Improvements

Project Number PW8170-01

Contract Title

Belmont Pier
Parking Lot

Improvements, Phase 1B and

Strategic Plan
Neighborhood Development

Planned Scope

e Demolition of specific elements of the Belmont
Pier, parking lot, and plaza areas

e Utility, mechanical, and lighting upgrades

e Architectural, aesthetic, ADA and drainage
improvements

e Overlay of plaza and parking lot surfaces,
restriping, signage, and landscaping

Progress at September 2003

Final inspection of sewage lift station in progress.

Project Schedule

Planning 1/26/99 — 10/27/99
Design 10/27/99 — 8/15/02
Contract Award Process 6/14/02 — 11/4/02
Construction 2/10/03 — 7/25/03

Project Budget

Funding Sources

. Tidelands Operations Capital

. County Bonds — Specified Projects

. State Coastal Conservancy Grant
Planning/Pre-Design $0
Design $500,000
Acquisition/Equipment $0
Construction $1,727,367
Construction Support $200,000
Contingency $316,447
Total $2,743,814
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BELMONT PIER & PARKING LOT

CITY OF LONG BEACH, CALIFORNIA

SITE LOCATION FOR
IMPROVEMENT OF BELMONT PIER
PHASE 1B AND PARKING LOT




	Highlighted Projects



